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us I:PA RKCORDS CENTER REGION S 

UstcaitMsidy 
An Air & Water Technologies Company 'v 501449 

February 6, 1995 Delivered Via Facsimile and 
Certified Mail 

Return Receipt Requested 

Mr. Edward J. Hanlon, Project Cyordinaror 
U.S. Environmental Protection Agency, Region 5 
Office of Supcifuiul, Remedial & Enforcement Response Branch 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Subject: &anvMle Solvents Site Removal Action Monthly Report • January 199S 

Dear Mr. HanloiL 

On behalf of the Granville Solvents Site PRP Group, Metcalf «St Eddy, Inc. submits the January 1995 
Monthly Report for the Removal AcUuu at flic Granville SoivenK Site. Copies have been sent to the 
following individuals: 

Mr. Mike Anastasio, U.S. EPA 
Mr. Joe Fredle, U.S. EPA 
Mr. Fred Myers, Ohio EPA 

If you have aue.stinns regarding this submittal, please contact Michael Raimondc or mc at (614) 890-5501. 

Respectfully, 

METCALF & EDDY, INC. 

Gerald R, Myers 
Vice President/Proi oordinator 

cc:. B. Pfefferle, Chainnfln - GSS PRP Group 
M. Raimonde, M&E 

2800 Corpofate ^change Orivft, Suite 250, Columbus, OH 43231 
TEL ei4-89(L560l FAX: $14 800-7421 
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GRANVILLE SOLVENTS SITE 
REMOVAL ACTION 

MONTHLY RKFORT 
JANUARY, 1995 

This monthly report meets the requirement set forth in the Administrative Order oa Consent (AOC, 
September 7, 1994) between the U.S. EPA and the Granville Solvents Site (GSS) Potentially Responsible 
Parties (PRP) Group in Section 2.5 Reporting. The AOC requires the submission of a monihly written 
progress report concerning actions undertaken pursuant to the AOC. 

I. PROGRESS MADE DURING REPORTING PERIOD 

The groundwater pumping and treatment system was constructed and completed on December 20, 1994. 
The system was operational, hilfUling the requirement set forth in the AOC in Section V.2.e.l. All 
treated groundwater generated from extraction wells GSS-EWl and GSS-BW2 Is being discharged to 
Raccoon Creek. Chemical analysis of discharge water from the treatment system has met the discharge 
limits reported in the Operational Plan submitted on December 1, 1994. The analytical results of aamplcs 
collected from Decemlii 20, 1994 through January 17, 1995 are reported in the Aquifer Pumping Test 
Report submitted on January 31, 1995. 

Seven air monitormg stations surround the GSS which arc intended to monitor ambient air conditions 
for influcoces from the groundwater treatment, system. Air samples were collected January 6, 13, and 
20, 1995 and will be reported iu ilic Air Anal^cal Report submitted on March 15, 1995. Weather 
station data collected concurrently with the air samples will also be reported in the March 1995 Report. 
The weather station, located adjacent to the building housing the treatm^t system, record.s changes in 
temperature, relative humidity, precipitation, barometric pre.s!ture. wind speed, and wind direction as 
specified in the AOC Section V.2.b and the Air Monitoring Plan dated October 19. 1994. 

Responses to the U.S. EPA and Ohio EPA comments received on November 8 and 16, and December 
14, 1994 were submitted on January 31, 1995. The response report addressed is.sucs regarding the 
Operational Plan, Work Plan, discharge limits for water from the treatment system, effective pumping 
rates and groundwater capture, as well OA other couccim iu the comments. 

The analysis of the short- and long-term aquifer pumping test are reported in the Aquifer Punq)ing Test 
Report submitted on January 31, 1995. Results from the pumping tests will be used to determine the 
number and placement of wells for the monitoring and sentinel well network to be addressed in the March 
15, 1995 Groundwater Monitormg Well Program. 

Members of the GSS PRP Group and M&E cimducred a tour of the GSS for representatives of the U.S. 
EPA, Ohio EPA, and Granville's city manager on January 12, 1995. A demonstration of the tieatmait 
plant operations was also given. The following individuals attended the Site dcmonsuaiiuu on behalf 
of the U.S. EPA, Ohio EPA. and the Village of Granville: 

Mike Anastasio, U.S. EPA 
Fred Myers, Oliii) F.PA 

p:\evRy iiiieVsiMlviirjnoiiifafy>j«n-9Si'W76 
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Mike BynUoc, Oliio EPA 
Doug Plunkett, Village of Granville 

The foilowiug tasks were also completed (inring the reporting period: 

Comp1et«ri long-term aquifer pumping test on January 20, 1PS>5. 

Initiated groundwater treatability study on Jaiiuaiy 21, 1995. 

Collected test data and analyzed that data for the short- and long-term aquifer pumping 
test. 

Submitted Aquifer Pumping Test Report on January 31, 1995. 

, Collected groundwater samples from the treatment system influent and effluent sampling ports 
doting reporting period. The groundwater samples were collected oii (he following dateS; 

January 3, 1995 
January 9, 1995 
January 17, 1995 

The results of the analyses of the groundwater samples collected on these dates are presented in 
the January 1995 Aqutfer Pumping Test Repon. 

• Collected ambient air samples from the seven air fliouiioriug stations surrounding the Site 
• on the following dates; 

January 6, 1995 
January 13, 1995 
January 20, 1995 

• Conducted a Site demoiLStration to the U.S. EPA, Ohio EPA, and the Village of Granville on 
January 12, 1995. 

n. DELIVERABLES (THIS PERIOD AND NEXT PERIOD) 

Current Period; 

DeUverable 
January Monthly Report 
Aquifta- Pumping Test Report 
EPA Comments - GSS PR? Group 

Respon.se Report 
Removal Action Work Plan 

Due Date 
February 7. 1995 
January 31, 1995 

January 31, 1995 
January 31, 1995 

Delivered 
Fcbruaiy 7, 1995 
January 31. 1995 

January 31. 1995 
January 31, 1995 
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Next Period: 

Deliverable 
February Monthly Report 
Groundwater Monitoring 
Well Program 

Due Date 
Maich 7,1995 

Delivered 

March 15, 1005 

in. DIFFICULTIES ENCOUNTERED AND REMEDIAL ACTIONS TAKEN THIS PERIOD 

• No difliculUes eiicouutwcd dmiug tliia reporting period. 

IV. AN IICIPAIEU ACTlVrilES DURING NEXT REPORTING PERIOD ; 

During the next reporting period, the following tasks are scheduled to be performed; 

• Sample treatment system influent/effluent water. 

• Collect samples from air monitoring stations. 

• Develop groundwater well and sentinel well network to be presented in the March 15, 1995 
Groundwater Monitoring Well Program. 

p;\7veiyoin:\giniviIl\iium&]y\}in-9S.wp6 




